

MONITORING PELAKSANAAN PROGRAM INVESTASI 2026
Periode : Januari - 30 Juni 2026

No.	Departemen	Program (satuan)	Komitmen (satuan)	Dalam Proses (satuan)	Belum Proses (satuan)	Batal (satuan)	Program (%)	Realisasi Program (%)
1	Strategic Business Unit (SBU) Currency Solution							
	a. Departemen Khazverutas	6	4	2	0	0	66,67%	58,33%
	b. Departemen Cutas	3	2	1	0	0	66,67%	
	c. Departemen SiapCutas	3	1	2	0	0	33,33%	
2	Strategic Business Unit (SBU) High Security Solution							
	a. Departemen Persiapan & Cetak Non Uang	7	6	1	0	0	85,71%	88,89%
	b. Departemen Khazverprodnu	2	2	0	0	0	100,00%	
3	Div. TekMindal							
	a. Departemen Pengendalian Kualitas	4	3	1	0	0	75,00%	71,43%
	b. Departemen Perencanaan & Utilitas	2	1	1	0	0	50,00%	
	c. Departemen Pemeliharaan Teknik	1	1	0	0	0	100,00%	
4	Div. Pengamanan, K3 & Lingkungan							
	a. Departemen K3 & Lingkungan	4	3	0	1	0	75,00%	83,33%
	b. Departemen Pengamanan	2	2	0	0	0	100,00%	
5	Strategic Business Unit Digital & Certificate Authority	6	2	2	2	0	33,33%	33,33%
6	Div. Teknologi Informasi							
	a. Departemen Operasional TI	3	1	0	2	0	33,33%	25,00%
	b. Departemen Pengembangan TI	1	0	1	0	0	0,00%	
7	Div. Keuangan Operasional	6	1	1	4	0	16,67%	16,67%
8	Div. Pengadaan & Fasilitas Umum	1	0	1	0	0	0,00%	0,00%
	Jumlah	51	29	13	9	0		
	Persentase (%)	100,00%	56,86%	25,49%	17,65%	0,00%		